

**COUNCIL REPORT**

**To:** Mayor & Council  
**From:** Fire Department  
**Date:** August 22, 2023  
**Subject:** Construction Update on New Fire Hall

---

**RECOMMENDATION:**

THAT this report be received for information.

**BACKGROUND:**

Since the last Council update, the contractor has been working on deficiencies.

As of August 16, 2023, Southwest Design and Construction has provided an updated schedule that indicates substantial completion of the project as of October 24, 2023. This would include the building being complete, the existing hall demolition, with all landscaping completed. The contractor is hopeful that all materials will arrive on site as scheduled, and trades will return to site to complete all items within this estimated time frame.

**COUNCIL PRIORITIES:**

**Community and Social Development**

- Our investment in the municipality's services and infrastructure, our commitment to principles of social equity and well-being, and our belief in the value of resident engagement, creates a healthy community in which everyone feels valued and enjoys a high quality of life.

**RESPECTFULLY SUBMITTED:**

Jamie Guise, Fire Chief

**Reviewed By:** Corporate and Financial Services

**Approved By:** Chief Administrative Officer