Project Timeline

Phase 1: Envision
April/May 2025

Project Kick-off
Background Research

Phase 2: Listen & Learn
June/July 2025

First round of public engagement with residents of Mackenzie, includes an in-person open house and workshops with user groups

Phase 3: Create
July/August 2025

Update the current Official Community Plan

Phase 4: Review and Refine
August/September 2025

District's review of the 1st OCP draft followed by a second round of public engagement with residents of Mackenzie

Phase 5: Deliver
October/November 2025

Official Community Plan update finalization and presentation to Council